COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2017

ESTI MATE SUMVARY 15: 26: 21
CONTI D: C20797R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20797R- Bl D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 84.0  DAYS TI VE ALLOW 100 WORK DAYS
US 160 WOLF CREEK FI BER CPTI C PERCENT TI ME: 84. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO NHPP1602- 155
US 160 WOLF CREEK FI BER CPTI C
NAME OF ROAD:
PRQJECT COUNTI ES: R O GRANDE M NERAL
ALAMOSA HUERFANO
CONTRACTOR:
MAIN ELECTRI C LTD PAY PERI OD ENDI NG 08/ 21/ 2017 DATE TI ME STARTED 04/17/2017
1115 NORTH ERI E AVENUE DATE LET 01/ 19/ 2017 DATE WORK BEGAN 04/ 17/ 2017
DATE AWARDED 02/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 02/ 2017 DATE ACCEPTED
PUEBLO CO 81001 (719) 542- 4114 DATE NOTI CE TO PROCEED 04/ 17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,543,545, 85 PARTICl PATI NG $ 4, 385, 336. 82 $ 913, 053. 74
AWARD PRQIECT AMT: $ 4,442,658 57 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 52% TOTAL EARNI NGS 4,385, 336. 82 913, 053. 74
FUNDS AVAI LABLE: $ 158, 209. 03 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4, 385, 336. 82 913, 053. 74
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -66,639.88 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,318, 696. 94 913, 053. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 4,318, 696. 94 913, 053. 74
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 913,053.74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20797R-BI D ESTI MATE RUN 09/ 11/ 2017
PRQJECT NHPP1602- 155 ESTI MATE NO. 0004 15:26: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCR! PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 100. 000 100. 000
EACH 0. 000 0. 00
8. 41000 100. 000 841. 00
0010 202- 00240 Renoval of Asphalt Mat (Pl aning) 5, 341. 000 5, 341. 000
Sy 0. 000 0. 00
17. 69000 5, 341. 000 94, 482. 29
0015 202- 00827 Renoval of Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 071. 00000 1. 000 1,071.00
0020 203- 01597 Pot hol i ng 142. 000 142.000
HOUR 0. 000 0. 00
157. 98000 142. 000 22,433.16
0025 203-01622 Sweepi ng (Wth Pickup Broon) 92. 000 92. 000
HOUR 0. 000 0. 00
140. 00000 92. 000 12, 880. 00
0030 208-00002 Erosion Log Type 1 (12 Inch) 675. 000 675. 000
LF 0. 000 0. 00
4. 99000 675. 000 3, 368. 25
0035 208- 00020 Silt Fence 257. 000 257. 000
LF 0. 000 0. 00
2.20000 257. 000 565. 40
0040 208- 00035 Aggr egat e Bag 458. 000 458. 000
LF 0. 000 0. 00
6. 92000 458. 000 3,169. 36
0045 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
973. 00000 1. 000 973. 00
0050 208- 00070 Vehi cl e Tracking Pad Del eted by 105-7 0. 000 0. 000
EACH 0. 000 0. 00
3, 033. 50000 0. 000 0. 00
0055 208- 00103 Renoval and Disposal of Sedinent (Labor) Deleted by 0. 000 0. 000
105-7
HOUR 0. 000 0. 00

66. 05000 0. 000 0. 00



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20797R-BI D ESTI MATE RUN 09/ 11/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0004 15: 26: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00105 Renoval and Disposal of Sedinent (Equipnent) Deleted by 0. 000 0. 000
105-7
HOUR 0. 000 0. 00
162. 15000 0. 000 0.00
0065 208- 00207 Erosi on Control Managenent 28. 000 25. 000
DAY 0. 000 0. 00
610. 26000 25. 000 15, 256. 50
0070 210-00810 Reset Ground Sign Del eted by 105-7 0. 000 0. 000
EACH 0. 000 0. 00
275. 10000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 7.200 0. 000
ACRE 7.200 17,722. 44
2,461. 45000 7.200 17,722. 44
0080 212-00032 Soi | Conditioning 7.200 0. 000
ACRE 7.200 5, 378. 40
747.00000 7.200 5, 378. 40
0085 213-00003 Mul ching (\Weed Free) 7.200 0. 000
ACRE 7.200 13, 221.50
1, 836. 32000 7.200 13, 221.50
0090 213-00061 Mul ch Tacki fier 1, 430. 000 0. 000
LB 1, 430. 000 7,607. 60
5. 32000 1, 430. 000 7,607. 60
0095 240-00000 W1dlife Biologist 14. 000 14. 000
HOUR 0. 000 0. 00
112. 90000 14. 000 1, 580. 60
0100 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 388. 00000 1. 000 5, 388. 00
0105 250- 00050 Moni toring Techni ci an Del eted by 105-7 0. 000 0. 000
HOUR 0. 000 0. 00
121. 38000 0. 000 0. 00
0110 250-00120 Mat erial Sanpling and Delivery Del eted by 105-7 0. 000 0. 000
EACH 0. 000 0. 00

106. 50000 0. 000 0. 00



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20797R-BI D ESTI MATE RUN 09/ 11/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0004 15: 26: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 250-00200 Mat erial Handling (Stockpile) Deleted by 105-7 0. 000 0. 000
Cy 0. 000 0.00
102. 50000 0. 000 0.00
0120 250-00210 Solid Waste Disposal Deleted by 105-7 0. 000 0. 000
Cy 0. 000 0.00
105. 70000 0. 000 0.00
0125 403-00721 Hot M x Asphalt (Patching) (Asphalt) 5, 315. 000 5, 315. 000
Sy 0. 000 0. 00
66. 71000 5, 315. 000 354, 563. 65
0130 604-39000 Manhol e Speci al 17. 000 17. 000
EACH 0. 000 0. 00
7, 554. 00000 17. 000 128, 418. 00
0135 604- 39050 Manhol e (Traffic Managenment System) 6. 000 6. 000
EACH 0. 000 0. 00
7, 837. 50000 6. 000 47, 025. 00
0140 607-11525 Fence (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
4.18000 250. 000 1, 045. 00
0145 612-00001 Del i neator (Type I) 100. 000 0. 000
EACH 100. 000 2,523.00
25. 23000 100. 000 2,523.00
0150 612- 00260 Location Marker (Fiber Optic)(Done) 54. 000 16. 000
EACH 38. 000 5,092. 00
134. 00000 54. 000 7,236.00
0155 612-00270 Location Marker (Wility)(Flat Slat) 33. 000 0. 000
EACH 32. 000 3,038.08
94. 94000 32. 000 3,038.08
0160 613-03491 Electrical Conduit (Plastic)(Miltiduct) (2-1 1/4 Inch) 5, 286. 000 4,991. 000
LF 295. 000 5, 487. 00
18. 60000 5, 286. 000 98, 319. 60
0165 613-03491 El ectrical Conduit (Plastic)(Miltiduct) (2-2 Inch) 17, 296. 000 16, 966. 000
LF 330. 000 6, 517. 50

19. 75000 17, 296. 000 341, 596. 00



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20797R BI D ESTI MATE RUN 09/ 11/ 2017
PRQIECT: NHPP1602- 155 ESTI MATE NO 0004 15: 26: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) (2-1 1/4 7, 150. 000 6, 210. 000
I nch
) LF 940. 000 44, 067. 20
46. 88000 7,150. 000 335, 192. 00
0175 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) (2-2 930. 000 930. 000
I nch
) LF 0. 000 0. 00
51. 25000 930. 000 47, 662. 50
0180 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) (2-2 20, 794. 000 20, 794. 000
I nch
) LF 0. 000 0. 00
33. 36000 20, 794. 000 693, 687. 84
0185 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) (2-2 6, 921. 000 6, 921. 000
Inch, 2-6 Inch)
LF 0. 000 0. 00
88. 00000 6, 921. 000 609, 048. 00
0190 613-04010 Condui t (Bridge Conduit Modification) 1. 000 1. 000
LS 0. 000 0. 00
8, 455. 00000 1. 000 8, 455. 00
0195 613-04100 El ectrical System Mdifications (A anpsa) 1. 000 0. 000
LS 0. 900 28, 324. 80
31, 472. 00000 0. 900 28, 324. 80
0200 613-04100 El ectrical System Mdifications (WIf Creek) 1. 000 0. 000
LS 0. 900 1, 280. 70
1, 423. 00000 0. 900 1, 280. 70
0205 613-07000 Pul | Box (Special) (30x72x48) 1. 000 1. 000
EACH 0. 000 0. 00
8, 248. 00000 1. 000 8, 248. 00
0210 613-07005 Type Five Pull Box 30. 000 30. 000
EACH 0. 000 0. 00
3, 480. 00000 30. 000 104, 400. 00
0215 613-07195 Proof Conduit 51, 974. 000 51, 974. 000
LF 0. 000 0. 00
1. 79000 51, 974. 000 93, 033. 46
0220 613-08000 Vault (Install Only) (4x6x4) 6. 000 6. 000
EACH 0. 000 0. 00
5, 325. 00000 6. 000 31, 950. 00



CONTI D C20797R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20797R-BI D ESTI MATE RUN 09/ 11/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0004 15:26: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-70028 COADM SFP Optic Mdul e 30. 000 0. 000
EACH 14. 000 70, 302. 68
5, 021. 62000 14. 000 70, 302. 68
0230 614-70030 Optical Attenuator 16. 000 0. 000
EACH 0. 000 0. 00
109. 31000 0. 000 0. 00
0235 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 340. 000 0. 000
LF 340. 000 3, 886. 20
11. 43000 340. 000 3, 886. 20
0240 614-87015 Buf fer Tube Fan Qut Kit Deleted by 105-7 0. 000 0. 000
EACH 0. 000 0. 00
536. 00000 0. 000 0. 00
0245 614-87024 Fiber Optic Ternination Panel (24 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
2,070. 00000 0. 000 0. 00
0250 614-87310 Traffic Management System Buildi ng Equi pnent (Al anosa) 1. 000 0. 000
LS 0. 900 17, 654. 40
19, 616. 00000 0. 900 17, 654. 40
0255 614-87310 Traffic Management System Buil di ng Equi pnent (Wl f 1. 000 0. 000
Creek
) LS 0. 900 16, 632. 00
18, 480. 00000 0. 900 16, 632. 00
0260 614-87316 Traffic Management System Building UPS 1. 000 0. 000
EACH 1. 000 40, 970. 00
40, 970. 00000 1. 000 40, 970. 00
0265 614-87350 Test Fiber Optic Cable 1. 000 0. 400
LS 0. 000 0. 00
19, 193. 00000 0. 400 7,677.20
0270 614-87424 Fiber Optic Cable (Single Mde) (24 Strands) 430. 000 0. 000
LF 430. 000 8, 436. 60
19. 62000 430. 000 8, 436. 60
0275 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 95, 846. 000 0. 000
LF 91, 846. 000 531, 788. 34
5. 79000 91, 846. 000 531, 788. 34



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20797R-BI D ESTI MATE RUN 09/ 11/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0004 15: 26: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-87692 Et hernet Switch Type Il (3930) 1. 000 0. 000
EACH 0. 900 7, 646. 40
8, 496. 00000 0. 900 7,646. 40
0285 622-00825 Modi fy Buil di ng 1. 000 0. 000
LS 1. 000 10, 812. 00
10, 812. 00000 1. 000 10, 812. 00
0290 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
237, 736. 00000 1. 000 237,736. 00
0295 627-00013 Pavenent Marking Paint (H gh Build) 825. 000 0. 000
GAL 825. 000 31, 218. 00
37. 84000 825. 000 31, 218. 00
0300 630-00000  Fl aggi ng 2,184. 000 2, 184. 000
HOUR 0. 000 0. 00
26. 43000 2,184.000 57,723.12
0305 630- 00007 Traffic Control Inspection 49. 000 35. 000
DAY 8. 000 768. 80
96. 10000 43. 000 4,132.30
0310 630-00012 Traffic Control Management 95. 000 64. 000
DAY 20. 000 15, 616. 80
780. 84000 84. 000 65, 590. 56
0315 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
180. 25000 3. 600 648. 90
0320 630-80341 Construction Traffic Sign (Panel Size A) 90. 000 71.100
EACH 9. 900 594. 69
60. 07000 81. 000 4, 865. 67
0325 630-80342 Construction Traffic Sign (Panel Size B) 30. 000 23. 400
EACH 3. 600 216. 36
60. 10000 27.000 1,622.70
0330 630- 80350 Vertical Panel 50. 000 45. 000
EACH 0. 000 0. 00

30. 03000 45. 000 1, 351. 35



CONTI D C20797R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20797R-BI D ESTI MATE RUN 09/ 11/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0004 15: 26: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 80355 Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
2,402. 66000 2.700 6, 487. 18
0340 630- 80360 Drum Channel i zi ng Devi ce 170. 000 153. 000
EACH 0. 000 0. 00
24. 03000 153. 000 3,676.59
0345 630- 80380 Traffic Cone 100. 000 50. 400
EACH 0. 000 0. 00
1. 20000 50. 400 60. 48
0350 630-85041 Mobi | e Attenuat or 190. 000 128. 000
DAY 40. 000 14, 415. 60
360. 39000 168. 000 60, 545. 52
0355 630-86810 Traffic Signal (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
22, 344. 00000 0. 900 20, 109. 60
0360 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70011 F/ A Partnering Del eted by 105-7 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adjustnent Del eted by 105-7 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70070 F/ A Qbtain Splicing From Eagl enet 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosion Control Deleted by 105-7 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 626-01103 Public Info Services (Tier 111) Public Information 1. 000 0. 750
Services - Added Item
LS 0. 150 1, 834. 65
12, 231. 00000 0. 900 11, 007. 90



CONTI D C20797R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20797R-BI D ESTI MATE RUN 09/ 11/ 2017
PRQJECT: NHPP1602- 155 ESTI MATE NO 0004 15: 26: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0400 630- 80344 Const Traf Sign (Spec) Construction Traffic Sign 96. 000 86. 400
(Special) - Added Item
SF 0. 000 0. 00
25. 00000 86. 400 2,160. 00

CAT NO0400

0385 620-00002

0390 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI  $ 4,533,935.85$% 913,053.74$ 4,375,726.82
1. 000 1. 000
EACH 0. 000 0.00
8, 409. 00000 1. 000 8, 409. 00
1. 000 1. 000
EACH 0. 000 0.00
1, 201. 00000 1. 000 1, 201. 00
CAT 0400 CURRENT AMI  $ 9,610.00 $ 0.00$ 9, 610. 00

PRQJIECT TOTAL CURRENT AMI $ 4,543,545.85$

913,053.74$ 4,385, 336. 82



